



Republic of the Philippines
PROVINCE OF ZAMBOANGA DEL SUR
Municipality of San Pablo
OFFICE OF THE SANGGUNIANG BAYAN



EXCERPT FROM THE MINUTES OF THE 65TH REGULAR SESSION OF THE 11TH MUNICIPAL COUNCIL, HELD AT THE MULTI-PURPOSE BUILDING, SAN PABLO, ZAMBOANGA DEL SUR ON FEBRUARY 7, 2024.

RESOLUTION NO. 2024-06

"A RESOLUTION RESPECTFULLY REQUESTING THE HONORABLE DEPUTY OMBUDSMAN FOR MINDANAO TO COMPEL AND DIRECT THE DISTRICT ENGINEER, 2ND ENGINEERING DISTRICT, DPWH, GUIPOS, ZAMBOANGA DEL SUR AND SEVERS CONSTRUCTION & SUPPLIES & REALTY DEVELOPMENT, WITH OFFICE ADDRESS AT JAMISOLA ST., STA LUCIA DISTRICT, PAGADIAN CITY, ZAMBOANGA DEL SUR, MORE PARTICULARLY ITS PROPRIETOR, SEVERINO ADIPEN TAN, TO CONTINUE AND FINISH THE CONSTRUCTION OF CANAL PROJECT, LOCATED AT M.L. QUEZON AVENUE, POBLACION, SAN PABLO, ZAMBOANGA DEL SUR."

WHEREAS, Barangay Poblacion, San Pablo, Zamboanga del Sur was a recipient of a canal project under the fund allocation of the DPWH, 2nd Engineering District, Guipos, Zamboanga del Sur and being implemented and undertaken by Severs Construction & Supplies & Realty Development, through its proprietor, Severino A. Tan, as evidenced by its Plan & Profile of the said project which is hereto attached and marked as Annex "A" forming integral part hereof;

WHEREAS, it was discovered by this August Body that the afore-named contractor failed to finish the said project which prompted the body to pass two (2) resolutions, namely: Resolution No. 2023-17 dated 01 March 2023 and Resolution No. 2023-47 dated 24 May 2023, respectively, as evidenced by copies of the said resolutions which are hereto attached and marked as Annexes "B" and "C" forming integral parts hereof;

WHEREAS, almost one (1) year had already elapsed, yet the contractor still did not continue neither finish the said project to the damage and prejudice of the residents of this municipality, and the extent of the project that was partly constructed is only 126.5 linear meter, which is very far short from 640 linear meter as indicated in the program of works, as evidenced by a copy of photographs which is hereto attached and marked as Annex "D" forming integral part hereof;

WHEREFORE, on motion by Hon. Jared P. Castillo, severally seconded, be it

RESOLVED, AS IT IS HEREBY RESOLVED, **RESPECTFULLY REQUESTING THE HONORABLE DEPUTY OMBUDSMAN FOR MINDANAO TO COMPEL AND DIRECT THE DISTRICT ENGINEER, 2ND ENGINEERING DISTRICT, DPWH, GUIPOS, ZAMBOANGA DEL SUR AND SEVERS CONSTRUCTION & SUPPLIES & REALTY DEVELOPMENT, WITH OFFICE ADDRESS AT JAMISOLA ST., STA LUCIA DISTRICT, PAGADIAN CITY, ZAMBOANGA DEL SUR, MORE PARTICULARLY ITS PROPRIETOR, SEVERINO ADIPEN TAN, TO CONTINUE AND FINISH THE CONSTRUCTION OF CANAL PROJECT, LOCATED AT M.L. QUEZON AVENUE, POBLACION, SAN PABLO, ZAMBOANGA DEL SUR."**


Let copies of this resolution be furnished to the District Engineer, 2ND Engineering District, Guipos, Zamboanga del Sur; Severino A. Tan, Proprietor, Severs Construction & Supplies & Realty Development, Sta. Lucia District, Pagadian City for information and reference.

"UNANIMOUSLY ADOPTED".

Certified correct:


NELITA P. SUMBI
Sanggunian Secretary

Verified:


ANDRES M. VILLANUEVA, III
Floor Leader

Approved:


ATTY. FLAVIO P. CORDERO, JR.
Vice Mayor/Presiding Officer